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The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of the Department’s projects allocated this fiscal year.  
 
SUMMARY: 
 
At its July 2005 meeting, the California Transportation Commission (Commission) adopted the FY 
2005-06 STIP/SHOPP Allocation Plan and Criteria, which limited FY 2005-06 allocations to 
projects ready to proceed to construction within six months.  As of March 16, 2006, the 
Commission allocated 283 projects, under the FY 2005-06 STIP/SHOPP Allocation Plan.  As of 
March 30, 2006, over 191 projects totaling $1,282,921,000 have been awarded.  All projects 
allocated from July 2005 to December 2005 have been advertised. 
 
Of the 64 projects allocated in July 2005, 55 projects totaling $775,429,000 have been awarded.  
Seven projects have not been awarded because they did not have adequate competitive bids and 
required the bids to be rejected.  Some of these projects will need to be re-scoped to allow the 
projects to stay within the allocated amounts.  All seven received extension approvals at the 
February 2006 Commission meeting.  The extensions will allow the projects to be re-advertised 
and awarded within the new award deadline.  The two remaining projects have been rescinded. 
 
Of the 61 projects allocated in August 2005, 52 projects have been awarded for a total of 
$142,186,000.  There are nine remaining projects allocated in August 2005 that have not been 
awarded.  Three of those projects bids have been opened and are pending award.  Four projects did 
not have adequate competitive bids, requiring the bids to be rejected.  Some projects have been 
delayed due to issues with contractors deemed not to meet the “Good Faith Effort” for 
Disadvantaged Business Enterprise requirement of the contract.  All seven received extension 
approvals at the March 2006 Commission meeting.  The two remaining projects have been 
rescinded.    
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Of the 49 projects allocated in September 2005, 46 have been awarded for $222,132,000.  All 
three of the remaining projects have been advertised; one is pending award.  The Department has 
requested a time extension for two of the projects, and one has been rescinded. 
 
Of the 34 projects allocated in November 2005, 24 have been awarded for $129,086,000.  Of the 
remaining ten projects, three are pending award.  The Department is requesting a time extension 
for each of the ten projects. Details regarding the extension requests are contained under reference 
2.8b.(2). 
 
Of the 17 projects allocated in December 2005, 13 have been awarded for $13,201,000.  Of the 
remaining four projects, two are pending award, and bids were rejected on the last two projects.   
 
Of the 29 projects allocated in February 2006, one has been awarded and six are pending award.  
There are 18 projects scheduled for bid openings by the end of May 2006.  The remaining four 
projects are in the process of being scheduled for advertisement. 
 
 

 
 
 

Month 
Allocated 

 
 

No. 
Projects 
Voted 

 
 

 
Projects 
Awarded 

 
 

Awarded 
Projects 
x1000 

No.  
Projects  
Pending 
Award 

(Bids Opened) 

No. 
Projects 
Awarded 
within 4 
months 

No. 
Projects 
Awarded 
within 6 
Months 

July 64 55 $     775,429 0 43 55 
August  61 52 $     142,186 3 41 52 
September 49 46 $     222,132 1 38 46 
November 34 24 $     129,086 3 24 24 
December 17 13 $       13,201 2 13 13 
February 29 1 $            887 6 1 1 
March 29 0 $                0 0 0 0 
TOTAL 283 191 $  1,282,921 15 160 191 
 
 
Note: See attached charts for dollar value of projects not awarded July -December.  Above dollar 
totals are project allotments, including G-12 and supplemental funds. 
 
• Excludes non-construction Transportation Enhancement (TE) projects and combined locally- 

administered TE.  
• Includes financial contributions only projects. 
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July Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments 

3111 02-387304 
SHOPP 

Sha-5, Sis-5- 
58.0/67.0 

Pavement 
Rehabilitation in 
Siskiyou County 

Y N $ 19,400 Bids rejected. 
Extension approved. 
July 2006 deadline.  

0075A 04-150774 
SHOPP 

CC-4-0.0/31.1 Traffic operation 
system in Contra 
Costa County 

R N $   2,114 Bids rejected. 
Extension approved. 
July 2006 deadline. 

4460 05-446014 
 STIP 

SB-101-84.1/90.9 Freeway 
widening in 
Santa Maria 

R N $ 22,372 Bids rejected. 
Extension approved. 
July 2006 deadline. 

3235 07-140704 
SHOPP 

LA-5-16.8/21.0 Lighting 
rehabilitation in 
Los Angeles 
County 

Y N $   2,473 
 

Bids rejected. 
Extension approved. 
July 2006 deadline. 

3235 07-140604 
SHOPP 

LA-5-16.8/21.0 Lighting 
rehabilitation in 
Los Angeles 
County 

Y N $   2,860 Bids rejected. 
Extension approved. 
July 2006 deadline. 

0677 11-2379U4 
SHOPP 

SD-15-2.3/R6.1 Install TMS field 
elements in San 
Diego 

Y N $   7,268 Bids rejected. 
Extension approved. 
July 2006 deadline. 

0747 11-246504 
SHOPP 

SD-75-
R20.3/R21.9 

Bridge 
rehabilitation in 
San Diego 
County 

Y N $   8,300 Bids rejected.  
Extension approved. 
July 2006 deadline. 

Greater than 6 months - Total    $ 64,787 
 
 
 
 
 
 
 
 
 
 
 
 

*Note: 
Y = Yes 
N = No 
R = Re-advertised because bids rejected or no bids received.
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August Projects Greater Than Six Months 

 
PPNO Project EA County-Route-PM Description Advert.* Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments 

0119C 04-151054 
SHOPP 

Ala-580-
17.0/22.0 

Ramp metering 
and HOV bypass 

Y N $   2,727 Single bid rejected.  
Extension approved. 
August 2006 
deadline. 

0744D 04-294624 
SHOPP 

SM-92-R13.4 Planting 
mitigation 

Y N $   2,015 Bids rejected.  
Extension approved. 
August 2006 
deadline. 

3510 06-451604 
SHOPP 

Ker-99- 
24.7/27.1 

Highway planting 
and irrigation 

Y N $   2,736 Bids rejected. 
Extension approved. 
August 2006 
deadline. 

6476 06-432004 
SHOPP 

Tul-99 
51.9 

Rehabilitate rest 
area 

Y N $   2,215 Bids and 
supplemental funds 
request rejected; 
extension approved. 
August 2006 
deadline. 

1167D 07-115454 
STIP 

Ven-23- 
R3.5/R11.4 

Widen freeway 
and add ITS 
features 

Y Y $ 48,299 Extension approved. 
August 2006 
deadline. 

0254A 08-482304 
SHOPP 

SBd-247- 
75.6/83.7, 
47.0/52.0 

Rehabilitate 
pavement 

Y Y $   4,156 Extension approved. 
August 2006 
deadline. 

0978T 12-101674 
STIP 

Ora-5 
42.1/44.4 

HOV lanes and 
ramps 

Y Y $ 60,122 Extension approved. 
August 2006 
deadline. 

Greater than 6 months - Total $122,270 
 
 
 
 
 
 
 
 
 
*Note: 
Y = Yes 
N = No 
R = Re-advertised because bids rejected or no bids received 
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September Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Awar

d 

Vote 
Amount 
$ x1,000 

Comments 

4776 03-0A4104 
STIP 

Pla-49-3.2/7.4 Operational 
Improvements 

Y N $   5,260 Bids rejected. 
Extension requested. 

0274 04-228554 
STIP 

CC-680-2.9/7.6 Auxiliary 
Lanes 

Y Y $   7,622 Bids opened Mar. 8; 
award pending good 
faith hearing. 
Extension requested. 

0532B 05-430604 
SHOPP 

SCr-1-R4.9/ 
17.4 

Exit guide signs Y N $      984 Bids rejected; vote to 
be rescinded. 

Greater than 6 months – Total $ 13,866 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

*Note: 
Y = Yes 
N = No 
R = Re-advertised because bids rejected or no bids received 
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November Projects Greater Than Four Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Awar

d 

Vote 
Amount 
$ x1,000 

Comments 

0440C 04-165944 
SHOPP 

SCl-85-
R20.0/R21.9 

Highway Planting Y Y $    2,064 Bids opened Mar. 8, 
pending good-faith 
hearing. Extension 
requested. 

1411 06-431804 
SHOPP 

Fre-41-
R22.5/R26.2 

Highway Planting Y N $    3,247 Bids rejected.  
Extension requested. 

3321A 
3321B 
4205A 
 

06-382934 
06-321504 
06-3829U4 
SHOPP 

Kin-41 0.0/5.0, 
Ker 41- 0.0/4.2 
 

New Alignment R N $    1,000 
$    9,388 
$  14,315 

No bids received 
first advertisement. 
Extension requested. 

2163 07-183114 
SHOPP 

LA-710-
9.4/18.4 

Roadway 
Rehabilitation 

Y Y $153,408  Bids open Mar. 2. 
Extension requested. 

2752 07-210804 
SHOPP 

LA-L5764 Equipment 
Training Facility 

Y N $    3,296 Bids rejected.  
Extension requested. 

0077E 08-474104 
SHOPP 

Riv-91-5.3/6.6 Planting and 
Irrigation 

R Y $    2,274 Bids open Mar. 30. 
Extension requested. 

5131 12-079304 
SHOPP 

Ora-L5804 Maintenance 
Station 

Y N $    2,972 Bids rejected.  
Extension requested. 

2769 12-0A6604 
SHOPP 

Ora-5-R23.9 Maintenance 
Station 

Y N $    3,278 Bids rejected.  
Extension requested. 

Greater than 4 months – Total $195,242 
         

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
*Note: 
Y = Yes 
N = No 
R = Re-advertised because bids rejected or no bids received 
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December Projects Greater Than Four Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments   

0702C 04-246804 
SHOPP 

SM-VAR Maintenance 
vehicle pullout and 
access gates 

Y N $    2,430 Bids rejected. 

4686 05-468604 
SHOPP 

SLO-46-
R0.7/R1.0 

Construct tie-back 
wall 

Y N $    4,569 Bids rejected. 

3602 06-464401 
SHOPP 

Ker-5-11.9 At Grapevine Truck 
Inspection Station. 
Concrete Pavement. 

Y Y $       430 Bids open Mar. 29. 

0075 10-0H3501 
SHOPP 

SJ-4-15.8 Install traffic 
signals 

Y Y $       565 Bids open Apr. 4. 

Greater than 4 months – Total $  7,994 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

*Note: 
Y = Yes 
N = No 
R = Re-advertised because bids rejected or no bids received 
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